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Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency-Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report-June 2014 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress-Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the 
Progress Report No. 92 for the period of June 1, 2014 through June 30, 2014. 

Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JQ/51/Plw. 
End. 

cc: Paul Bucholtz (MDEQ)-three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Kim Hughes (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Garret Bondy (AMEC) - electronic only 
Cynthia Draper (AMEC) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Chase Fortenberry (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carii (CRA) - electronic only 
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Progress Report No. 92 
June 1, 2014 to June 30, 2014 

Remedial Investigation and Feasibility Study 
Former Plainweii, Inc. Mill Property 

Piainweil, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) 
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the 
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the 
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 
and the Piainweil, Inc. Mill Property (Site) Operational Unit No. 7 of the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Participation in a conference call on June 23, 2014 with representatives from the U.S. EPA, Michigan 
Department of Environmental Quality (MDEQ), and Weyerhaeuser regarding Specific Comment No. 
11 in U.S. EPA's April 11, 2014 comments on the FS Report (Revision 1). 

• Continued of development of response to U.S. EPA's April 11, 2014 comments on the FS Report 
(Revision 1) and the revised FS Report (Revision 2). 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to. or Approved by, the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

o None. 

5. Work Anticipated During the Next Reporting Period 

• Continued development of response to U.S. EPA's April 11, 2014 comments on the FS Report 
(Revision 1) and the revised FS Report (Revision 2) upon receipt of clarification regarding U.S. EPA's 
Specific Comment No. 11. 

6. Anticipated Development with Work during the Next Period 

• None. 
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7. Other Relevant Information 

• On May 22, 2014, Weyerhaeuser requested clarification on U.S. EPA's Response to EPA Comment 
No. 6 entitled "Response to EPA Specific Comment 10" (found on Page 2 of the attachment to U.S. 
EPA's April 11, 2014 letter). In addition, Weyerhaeuser requested an extension of the due date for 
the revised FS Report to 30 days from receipt of the clarification requested. U.S. EPA provided a 
response to the letter on June 6, 2014, which approved Weyerhaeuser's request for a 30-day 
extension for submittal of the revised FS Report after receipt of a letter from U.S. EPA clarifying the 
aforementioned comment. 
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